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R. Roache. Department of Environmental Control, Maywood, IL

POLREP 15 and Final

BACKGROUND

Site ID No.: 0V
Delivery Order No: 5001-05-655
Response Authority: CERCLA (ERB)
CERCLA Incident Category: Time-Critical Removal
CERCLIS ID #: ILD001128024
NPL Status: Non-NPL
State Notification: IEPA notified
Action Memorandum Status: Approved, August 1995
Start Date: September 21, 1995
Completion Date: February 23. 1996

III. SITE INFORMATION

•The Harvey GRQ site was engaged principally in the engineering, production and marketing of
technically advanced forgings, and was also a prominent builder of heavy duty equipment for large
scale agricultural and earthmoving applications from 1910 to 1976. EPA conducted a preliminary
assessment at the request of local authorities and discovered a large quantity of asbestos piping, tank,
and air duct insulation as well as asbestos-contaminated debris throughout the facility. (Refer to
POLREP #1 for more detailed site information.)



IV. RESPONSE INFORMATION

A. Situation:

1. Removal activities to date

The following actions were accomplished during the period of February 19-23, 1996:

1. ERCS asbestos abatement subcontractor. Jet Vac. Inc. (JVI), continued to remove
asbestos overhead piping insulation and asbestos-containing debris from the inside of
the buildings.

2. On 2-19, JVI removed approximately 1,428 LF of asbestos piping insulation and 80
ft2 of asbestos tank insulation. JVI also completed all work in Building Q.

3. On 2-20, JVI completed work in Buildings O, N. R, P, H, and J.
4. On 2-21, two rolloff boxes (41 yd3) of asbestos-containing material (ACM) and loose

debris were disposed of at Community Landfill, Morris, Illinois. JVI and TAT
demobilized all equipment from site.

5. On 2-23, all vendor services were terminated. EPA and ERCS demobilized from site.

2. Enforcement

The city of Harvey has contracted a demolition company to demo the facility.

B. Planned Removal Activities

All removal objectives outlined in the Action Memorandum for the Harvey GRQ site have been
completed.

C. Next Steps

No further site activity is expected by U.S. EPA. No OSC Report will be generated for the Harvey
GRQ site.

D. Key Issues

IEPA funded the disposal of 4,055 abandoned tires. IEPA sent the tires to BFI Tire Recycling, Ford
Heights, Illinois.



V. COST INFORMATION as of 2/19/96

Letter Contracts
ERCS Contractor
TAT Contractor
START Contractor
CLP Analytical Services
RE AC

Intramural Direct Costs
Intramural Indirect Costs

Total Intramural Costs
TOTAL
Project Ceiling
Percent of Project Funds Remaining

$ 21, 740
$38,372

S 913,760
$ 24,321
$ 13,662

N/A
N/A

$ 60.112
$1.011.855
$1,755.000

42.3%

The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data, which the OSC must rely on, may
not be entirely up-to-date. The cost accounting provided in this report does not necessarily
represent an exact monetary figure which the government may include in any claim for cost
recovery.

VI. DISPOSITION OF WASTES

Piping insulation removed to date

Outside:
4.648 LF

Inside:
28.206 LF
2.324 fr - TSI on tanks
1,673 ft: - TSI on air ducts

Loose ACM removed to date

Outside:
821 yd3

Inside:
1.602yd3

Total ACM disposed
to date

Outside:
1 .094 yd3

Inside:
2.286 yd3



M. DISPOSITION OF WASTES (continued)

Waste Disposal Summary

Harvey GRQ
Harvey, Illinois

Waste
Description

Asbestos

Laboratory p'acks
Waste Flammable Liquids
Waste Poisonous Liquids
Waste Corrosive Liquids
Waste Oxidizing Solids
Waste Caustic Liquids
Waste Aerosols

Hazardous Wasie Liquid
(Waste Oi l )

Date

11-16-95 to
2-21-96

1-19-96

2-25-96

Total
Quantity

3,380 yd3

8 lab packs

1.200 gallons

Manifest
Number

N/A

. IL6556724

IL6702273

Disposal
Method

Landfill

Incineration

Fuels Blending

Disposal
Company

Community Landfill
Morris. IL

Heritage Environmental
Lemont, IL

Heritage Environmental
Lemont. IL


